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ESTIMATE RUN 09/27/2004

ESTIMATE SUMMARY 14:42:39

CONTID: C14549 ESTIMATE NO: 0002 PROG 2002

PCN: 14549-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-86, Elbert Co - Phse II PERCENT TIME:

PROJECT NO: STA 086A-040

SH-86, Elbert Co - Phse II

NAME OF ROAD: 86

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/27/2004 DATE TIME STARTED 07/29/2004

2635 DELTA DRIVE DATE LET 07/01/2004 DATE WORK BEGAN 08/04/2004

DATE AWARDED 07/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/27/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 07/29/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,036,831.65 PARTICIPATING $ $ 455,379.73

AWARD PROJECT AMT: 2,716,510.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,205.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

32.5 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

18.18%

2,484,790.46

455,379.73

455,379.73

454,174.11

$

$

$

$

552,041.19

0.00

552,041.19

0.00

552,041.19

-1,733.84

0.00

550,307.35

0.00

AMOUNT DUE 550,307.35 454,174.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 454,174.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 3.000 0.000

EACH 0.000 0.00

417.00000 0.000 0.00

202-00033

0010 *REMOVAL OF PIPE 4.000 0.000

LF 0.000 0.00

99.00000 0.000 0.00

202-00035

0015 *REMOVAL OF DELINEATOR 121.000 20.000

EACH 81.000 810.00

10.00000 101.000 1,010.00

202-00090

0020 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000

SF 0.000 0.00

1.20000 0.000 0.00

202-00250

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

202-00500

0030 REMOVAL OF GROUND SIGN 36.000 0.000

EACH 20.000 520.00

26.00000 20.000 520.00

202-00810

0035 REMOVAL OF FENCE 30,284.000 6,353.000

LF 8,738.000 1,747.60

0.20000 15,091.000 3,018.20

202-01000

0040 *REMOVAL OF GUARDRAIL TYPE 3 845.000 0.000

LF 621.000 1,707.75

2.75000 621.000 1,707.75

202-01130

0045 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 2.000 500.00

250.00000 2.000 500.00

202-01300

0050 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

856.00000 0.000 0.00

202-04001

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,323.000 1,232.000

CY 8,220.000 63,294.00

7.70000 9,452.000 72,780.40

203-00060



CONTID: C14549 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MUCK EXCAVATION 1,000.000 0.000

CY 0.000 0.00

8.35000 0.000 0.00

203-00100

0065 *BLADING 50.000 0.000

HOUR 26.000 2,964.00

114.00000 26.000 2,964.00

203-01500

0066 POTHOLING 29.500 0.000

HOUR 29.500 4,720.00

160.00000 29.500 4,720.00

203-01597

0070 *EROSION LOG (12 INCH) 100.000 0.000

LF 0.000 0.00

7.50000 0.000 0.00

208-00002

0075 *EROSION BALES (WEED FREE) 99.000 6.000

EACH 0.000 0.00

17.00000 6.000 102.00

208-00011

0080 *SILT FENCE 40.000 0.000

LF 0.000 0.00

3.95000 0.000 0.00

208-00020

0085 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 626.00

626.00000 1.000 626.00

208-00045

0090 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,043.00000 0.000 0.00

208-00070

0095 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,214.00000 0.000 0.00

208-00100

0100 *EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.100 417.10

4,171.00000 0.200 834.20

208-00200

0105 RESET MAILBOX STRUCTURE 4.000 0.000

EACH 0.000 0.00

261.00000 0.000 0.00

210-00010
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

287.00000 0.000 0.00

210-00011

0115 RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

381.00000 7.000 2,667.00

210-00810

0120 RESET GATE 1.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

210-01011

0125 *SEEDING (NATIVE) 10.000 0.000

ACRE 0.000 0.00

391.00000 0.000 0.00

212-00006

0130 *SOIL PREPARATION (SPECIAL) 10.000 0.000

ACRE 0.000 0.00

2,790.00000 0.000 0.00

212-00047

0135 *MULCHING (WEED FREE HAY) 10.000 0.000

ACRE 0.000 0.00

365.00000 0.000 0.00

213-00002

0140 *MULCH TACKIFIER 2,000.000 0.000

LB 0.000 0.00

1.55000 0.000 0.00

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000

SY 0.000 0.00

4.95000 0.000 0.00

216-00041

0150 *AGGREGATE BASE COURSE (SPECIAL) 29,847.000 0.000

TON 7,938.000 124,229.70

15.65000 7,938.000 124,229.70

304-09014

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 38.230 2,637.87

69.00000 38.230 2,637.87

403-00720

0160 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 21,652.000 0.000

TON 1,256.300 47,048.44

37.45000 1,256.300 47,048.44

403-34721
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 10,488.000 0.000

TON 0.000 0.00

43.10000 0.000 0.00

403-34751

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 15,633.000 0.000

GAL 0.000 0.00

1.30000 0.000 0.00

411-10255

0175 *STRUCTURAL PLATE PIPE (138 INCH) 66.000 32.000

LF 34.000 29,104.00

856.00000 66.000 56,496.00

510-00138

0180 *CONCRETE CLASS B (WALL) 138.000 0.000

CY 22.330 10,262.87

459.60000 22.330 10,262.87

601-01050

0185 *REINFORCING STEEL 8,428.000 0.000

LB 4,214.000 5,267.50

1.25000 4,214.000 5,267.50

602-00000

0190 *18 INCH CORRUGATED STEEL PIPE 130.000 0.000

LF 0.000 0.00

56.85000 0.000 0.00

603-10180

0195 *24 INCH CORRUGATED STEEL PIPE 130.000 0.000

LF 0.000 0.00

69.35000 0.000 0.00

603-10240

0200 *30 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF 0.000 0.00

95.10000 40.000 3,804.00

603-10300

0205 *18 INCH STEEL END SECTION 8.000 0.000

EACH 0.000 0.00

224.00000 0.000 0.00

603-30018

0210 *24 INCH STEEL END SECTION 12.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

603-30024

0215 *30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

443.00000 2.000 886.00

603-30030
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 0.000

LF 0.000 0.00

15.65000 0.000 0.00

606-00301

0225 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,027.00000 0.000 0.00

606-01370

0230 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,392.00000 0.000 0.00

606-02005

0235 END POST 43.000 4.000

EACH 22.000 2,376.00

108.00000 26.000 2,808.00

607-00005

0240 CORNER AND LINE BRACE POST 49.000 8.000

EACH 20.000 2,800.00

140.00000 28.000 3,920.00

607-00010

0245 FENCE BARBED WIRE WITH METAL POSTS 17,879.000 0.000

LF 5,501.000 6,051.10

1.10000 5,501.000 6,051.10

607-01000

0250 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 8,391.000 3,026.000

LF 2,890.000 5,202.00

1.80000 5,916.000 10,648.80

607-01100

0255 FENCE COMBINATION WIRE WITH METAL POSTS 5,012.000 0.000

LF 1,107.000 1,771.20

1.60000 1,107.000 1,771.20

607-11200

0260 20 FOOT GATE 5.000 2.000

EACH 3.000 486.00

162.00000 5.000 810.00

607-60120

0265 24 FOOT GATE TWIN 1.000 0.000

EACH 0.000 0.00

645.00000 0.000 0.00

607-60324

0270 DELINEATOR (TYPE I) 192.000 0.000

EACH 0.000 0.00

13.60000 0.000 0.00

612-00001
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 DELINEATOR (TYPE II) 16.000 0.000

EACH 0.000 0.00

14.60000 0.000 0.00

612-00002

0280 DELINEATOR (TYPE III) 13.000 0.000

EACH 0.000 0.00

15.65000 0.000 0.00

612-00003

0285 SIGN PANEL (CLASS I) 94.000 0.000

SF 0.000 0.00

10.70000 0.000 0.00

614-00011

0290 SIGN PANEL (CLASS II) 199.000 0.000

SF 0.000 0.00

12.50000 0.000 0.00

614-00012

0295 STEEL SIGN POST (2 INCH ROUND)(POST) 188.000 0.000

LF 0.000 0.00

8.35000 0.000 0.00

614-01512

0300 STEEL SIGN POST (2 INCH ROUND)(SOCKET) 19.000 0.000

EACH 0.000 0.00

41.70000 0.000 0.00

614-01522

0305 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

279.000 0.000

LF 0.000 0.00

16.70000 0.000 0.00

614-01585

0310 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

23.000 0.000

EACH 0.000 0.00

135.35000 0.000 0.00

614-01588

0315 *CONSTRUCTION SURVEYING 1.000 0.176

L S 0.268 10,620.84

39,630.00000 0.444 17,595.72

625-00000

0316 CONST SURVEYING (HOUR) 4.250 0.000

HOUR 4.250 425.00

100.00000 4.250 425.00

625-00001

0320 *MOBILIZATION 1.000 0.000

L S 0.500 97,500.00

195,000.00000 0.500 97,500.00

626-00000
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0321 ADDED ITEM (HOUR)/ 54.000 0.000

HOUR 54.000 4,590.00

85.00000 54.000 4,590.00

900-00010

0325 *EPOXY PAVEMENT MARKING 223.000 0.000

GAL 0.000 0.00

53.85000 0.000 0.00

627-00005

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 400.000 0.000

GAL 220.000 7,172.00

32.60000 220.000 7,172.00

627-00012

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

124.000 0.000

SF 0.000 0.00

12.80000 0.000 0.00

627-30405

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

164.000 0.000

SF 0.000 0.00

8.30000 0.000 0.00

627-30410

0345 *SURVEY MONUMENT (TYPE 2) 6.000 0.000

EACH 0.000 0.00

355.00000 0.000 0.00

629-01002

0350 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

678.00000 0.000 0.00

629-01031

0355 *FLAGGING 3,000.000 0.000

HOUR 586.500 10,410.38

17.75000 586.500 10,410.38

630-00000

0360 *TRAFFIC CONTROL INSPECTION 120.000 7.000

DAY 12.000 504.00

42.00000 19.000 798.00

630-00007

0365 *TRAFFIC CONTROL MANAGEMENT 100.000 11.000

DAY 23.000 8,280.00

360.00000 34.000 12,240.00

630-00012

0370 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

313.00000 2.000 626.00

630-80001
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

78.00000 0.000 0.00

630-80335

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 3.000 93.75

31.25000 3.000 93.75

630-80341

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 9.000

EACH 17.500 729.75

41.70000 26.500 1,105.05

630-80342

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 104.30

52.15000 2.000 104.30

630-80343

0395 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

1,043.00000 1.000 1,043.00

630-80355

0400 *DRUM CHANNELIZING DEVICE 300.000 32.500

EACH 19.500 406.58

20.85000 52.000 1,084.20

630-80360

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

31.30000 0.000 0.00

630-80363

0410 *TRAFFIC CONE 100.000 25.000

EACH 0.000 0.00

8.35000 25.000 208.75

630-80380

0415 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0420 F/A ASPHALT PAVEMENT INCENTIVE 12,888.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0425 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14549-BID ESTIMATE RUN 09/27/2004

PROJECT: STA 086A-040 ESTIMATE NO: 0002 14:42:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0435 F/A QUALITY INCENTIVE PAYMENT 81,582.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0440 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0445 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $455,379.73 528,087.18CURRENT AMT 3,012,877.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00001

0455 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,100.00000 1.000 10,100.00

620-00011

0460 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,877.00000 2.000 3,754.00

620-00020

CAT 0400 $0.00 23,954.00CURRENT AMT 23,954.00 $$

PROJECT TOTAL 455,379.73 $ 552,041.18CURRENT AMT 3,036,831.65 $$


